COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2001

ESTI MATE SUMVARY 17:57: 54
CONTI D: C13211 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13211-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 26.0 DAYS TIVE ALLOW 130 WORK DAYS
SH 121: Hanpden to Florida PERCENT TIME:  20.00 ORI G TIME ALLOW 130 WORK DAYS
PROJIECT NO. STA 1211- 054
WADSWORTH, HAMPDEN TO FLORI DA
NAVE OF ROAD: WADSWORTH, SH 121
PRQIECT COUNTI ES: DENVER JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 05/ 25/ 2001 DATE TI ME STARTED 04/02/2001
14802 W 44TH AVE. DATE LET 01/ 11/ 2001 DATE WORK BEGAN 04/ 02/ 2001
DATE AWARDED 01/17/ 2001 DATE TI ME SToPPED 07/25/2001
DATE CONTRACT EXECUTED  01/25/2001 DATE ACCEPTED 07/ 25/ 2001
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 621,427.05 PARTI Cl PATI NG $ 384, 923. 34 $ 309, 884. 04
AWARD PRQJECT AMT: $ 1,753, 655. 73 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 23.74% TOTAL EARNI NGS 384, 923. 34 309, 884. 04
FUNDS AVAI LABLE: $ 1,236,503.71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 384, 923. 34 309, 884. 04
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,697.15 -888.32
SECURI TI ES ENCUVBERED 1,697. 15 1,697. 15
NET EARNI NGS 384, 923. 34 310, 692. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 384, 923. 34 310, 692. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 310, 692. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010

202- 00200

0015

202- 00203

0020

202- 00220

0025

202- 00240

0030

202- 00821

0035

202-01130

0040

202- 01300

0045

202- 04005

0050

203- 01597

0055 207-00205

C13211
13211-BID
STA 1211-054

| TEM
DESCRI PTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF SI GN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN VALVE BOX

POTHCOLI NG

*TOPSO L

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
93. 000 0. 000
EACH 3. 000
5. 50000 3. 000
18. 000 18. 000
SY 0. 000
27.50000 18. 000
1, 469. 000 44.000
LF 0. 000
6. 00000 44. 000
1, 758. 000 4.000
Sy 0. 000
5. 50000 4.000
122, 578. 000 0. 000
5% 118, 656. 000
1.20000 118, 656. 000
22.000 0. 000
EACH 0. 000
38. 50000 0. 000
25. 000 0. 000
LF 0. 000
13. 00000 0. 000
2.000 0. 000
EACH 0. 000
450. 00000 0. 000
5. 000 0. 000
EACH 0. 000
220. 00000 0. 000
1. 200 0. 000
HOUR 0. 000
190. 00000 0. 000
46. 000 0. 000
Cy 0. 000

44. 00000 0. 000
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ESTI MATE RUN 06/ 03/ 2001
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AMOUNT

16

495.

264.

22

142, 387
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00

00

00
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.00
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.00

.00



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13211-BI D ESTI MATE RUN 06/ 03/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0002 17:57: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 233.000 233. 000
LF 0. 000 0.00
3. 00000 233. 000 699. 00
0065 210-04010  ADJUST MANHOLE 109. 000 45. 000
EACH 42.000 11, 340. 00
270. 00000 87. 000 23, 490. 00
0070 210-04050 ADJUST VALVE BOX 144. 000 54. 000
EACH 39. 000 7, 995. 00
205. 00000 93. 000 19, 065. 00
0075 212-00006  *SEEDI NG ( NATI VE) 0. 080 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 213-00002 *MUILCHI NG (WEED FREE HAY) 0.010 0. 000
ACRE 0. 000 0.00
2,500. 00000 0. 000 0. 00
0085 213-00061  *MJILCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 67. 000 0. 000
5% 0. 000 0.00
9. 00000 0. 000 0. 00
0095 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 76.970 4.500
TON 72. 470 7, 247.00
100. 00000 76. 970 7, 697. 00
0100 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17, 890. 750 0. 000
TON 842. 830 30, 046. 89
35. 65000 842. 830 30, 046. 89
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 188. 000 4. 000
GAL 1, 053. 000 1,842.75
1. 75000 1, 057. 000 1, 849. 75
0110 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 2, 150. 000 0. 000
5% 0. 000 0.00
82. 25000 0. 000 0. 00



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13211-BI D ESTI MATE RUN 06/ 03/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0002 17:57: 54

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 420-00500  GEOTEXTILE (PAVI NG 75, 864. 000 0. 000
5% 0. 000 0.00
0. 86000 0. 000 0. 00
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 12. 500 0. 000
LF 0. 000 0.00
46. 00000 0. 000 0. 00
0125 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 12. 500 0. 000
LF 0. 000 0.00
190. 00000 0. 000 0. 00
0130 606-01370  *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0.00
1, 580. 00000 0. 000 0.00
0135 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
2, 440. 00000 0. 000 0. 00
0140 607-11580 FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
16. 50000 0. 000 0. 00
0145 608-00000 *CONCRETE S| DEWALK 81. 000 81. 000
5% 0. 000 0.00
24.50000 81. 000 1, 984. 50
0150 608-00010 *CONCRETE CURB RAMP 14. 000 14. 000
sy 0. 000 0.00
66. 00000 14. 000 924. 00
0155 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 74. 000 74. 000
LF 0. 000 0.00
22.00000 74. 000 1, 628. 00
0160 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE I) 102. 000 0. 000
EACH 0. 000 0.00
14. 25000 0. 000 0. 00
0165 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 48. 000 0. 000
EACH 0. 000 0.00
15. 50000 0. 000 0. 00



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13211-BI D ESTI MATE RUN 06/ 03/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0002 17:57: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 2.000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0175 614-00011  *SIGN PANEL (CLASS I) 138. 000 0. 000
SF 0. 000 0. 00
24. 50000 0. 000 0. 00
0180 614-00012  *SIGN PANEL (CLASS I1) 38. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0185 614-00066 *TI MBER SI GN POST 6X6 | NCH 18. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0190 614-72872  *LOOP DETECTOR (M CRO TYPE) 18. 000 0. 000
EACH 6. 000 3, 450. 00
575. 00000 6. 000 3, 450. 00
0195 614-72875 *LOOP DETECTOR W RE 14, 045. 000 0. 000
LF 9, 142. 000 24, 683. 40
2. 70000 9, 142. 000 24, 683. 40
0200 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
18, 000. 00000 0. 000 0. 00
0205 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 37,500. 00
75, 000. 00000 0. 500 37, 500. 00
0210 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 250
LS 0. 150 750. 00
5, 000. 00000 0. 400 2, 000. 00
0215 627-00001  *PAVEMENT MARKI NG PAI NT 606. 000 0. 000
GAL 321. 500 20, 897. 50
65. 00000 321. 500 20, 897. 50
0220 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 24, 800. 000 0. 000
SF 0. 000 0.00
1. 36000 0. 000 0. 00



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13211-BI D ESTI MATE RUN 06/ 03/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0002 17:57: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 2, 490. 000 0. 000
SF 0. 000 0.00
9. 90000 0. 000 0. 00
0230 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 124. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
22.00000 0. 000 0. 00
0235 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 5, 625. 000 0. 000
( XWALK- STOPLI NE - 0. 000 0. 00
7. 70000 0. 000 0. 00
0240 629-01050  *MONUVENT BOX 5. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0. 00
0245 629-01110  *LOCATE MONUMENTS 9. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0250 629-01210  *ADJUST MONUMENT BOX 0. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00
0255 630-00000 *FLAGG NG 1, 546. 000 110. 500
HOUR 460. 500 10, 867. 80
23. 60000 571. 000 13, 475. 60
0260 630-00002 *TRAFFI C CONTROL SUPERVI SOR 60. 000 8. 000
DAY 19. 000 7,885.00
415. 00000 27. 000 11, 205. 00
0265 630-00003  *UNI FORVED TRAFFI C CONTROL 17. 500 0. 000
HOUR 0. 000 0.00
54. 80000 0. 000 0. 00
0270 630-00007 *TRAFFI C CONTROL | NSPECTI ON 55. 000 18. 000
DAY 9. 000 945. 00
105. 00000 27. 000 2, 835. 00
0275 630-00025 *TRAFFI C CONTROL VEH CLE 17. 500 0. 000
HOUR 0. 000 0.00
33.00000 0. 000 0. 00



CONTI D C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13211-BI D ESTI MATE RUN 06/ 03/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0002 17:57: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80001 *FLASH NG BEACON ( PORTABLE) 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0285 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 29. 000 2.000
EACH 9. 500 855. 00
90. 00000 11. 500 1, 035. 00
0290 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 60. 000 23.500
EACH 5. 000 525. 00
105. 00000 28. 500 2,992.50
0295 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2.000
EACH 0. 000 0. 00
110. 00000 2.000 220.00
0300 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 89. 000 44.500
SF 0. 000 0. 00
22.00000 44.500 979. 00
0305 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 2.000
TYPE
) EACH 0. 000 0. 00
1, 250. 00000 2.000 2, 500. 00
0310 630-80359 *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 5. 500
EACH 0. 000 0. 00
83. 00000 5.500 456. 50
0320 630-80380 *TRAFFI C CONE 250. 000 75. 000
EACH 50. 000 650. 00
13. 00000 125. 000 1, 625. 00
0325 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
DAY 0. 000 0. 00
1, 660. 00000 0. 000 0. 00
0330 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13211-BI D ESTI MATE RUN 06/ 03/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0002 17:57: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 32,209. 610 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0570 403-02000 HBP ( SPEC) 529. 830 0. 000
TON 0. 000 0.00
52.01000 0. 000 0. 00

CAT NO0400

0355 620- 00002

0360 620-00012

0365 620-00020

0575 900- 00006

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FI ELD OFFI CE (CLASS 2)

FI ELD LABORATORY ( CLASS 2)

SANI TARY FACI LI TY

ADDED | TEM ( DOLLAR)/

CAT 0200 CURRENT AMI $ 1,593,027.05$ 309,884.04% 356, 423. 34
1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7, 500. 00
1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
-100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 28,400.00 % 0.00% 28, 500. 00
PRQJECT TOTAL CURRENT AMI $ 1,621,427.05$% 309,884.04% 384,923.34



